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Statement of Ongoing Contractsasof 08/20/07 09/ 06/ 07
District 06
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 5- 15. 9/ 64. 6 I'N FRESNO COUNTY AT VARl OUS LOCATI ONS PENHALL COVPANY LARRY ALLRED $133,330 04/25/07  100%
06-0C4704 TREAT BRI DGE DECK 13750 CATALINA STREET 505 N STREET $135, 6;3 8?; 1613; 8; 100%
SAN LEANDRO CA 94577 FRESNG, CA 93721
(510) 357 8810 (559) 445- 5004

HVB WecP
06- FRE- 5- 20. 0/ 38 I'N FRESNO COUNTY NEAR COALI NGA FROM GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $2,399,545 09/29/06  100%
06- 0E9904 1.6 KM SOUTH OF TUOLUMNE AVENUE P.O. BOX 50085 505 N STREET $2, 053, 528 (1)25 %85 gg 100%

OVERCROSSI NG TO 0.3 KM NORTH COF FRESNO, CA 93721

DERRI CK AVENUE OVERCROSS! NG VATSOWILLE,  CA 95077 (559) 445- 6720

ASPHALT CONCRETE PAVEMENT OVERLAY
HMLA WecP
06- FRE- 5- 29. 9/ 33. 2 I'N FRESNO COUNTY ABOUT 37 KM SOUTH OF M BUMGARNER | NC. HADDADI N, HAI DAR $748,000 04/13/07  100%
06- 0F2304 MENDOTA FROM ROUTE 33 AND 5 1175 GREENVI LLE ROAD 505 N STREET $741, 1;(2) 825 gg; 8; 100%

SEPARATI ON TO 0. 6 KM SOUTH OF ARROYO LI VERVORE. CA 94550 FRESNO, CA 93721

HONDO ROAD UNDERCROSSI NG ' (559) 445- 6720

| NSTALL MEDI AN BARRI ER
HB1 wecP
06- FRE- 5- 37. 2/ 48. 6 I'N FRESNO COUNTY NEAR MENDOTA FROM  GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $7, 976,953 07/ 24/ 07 0%
06- 0E0504 1.7 KM SOUTH OF KAMM AVENUE TO 0.6 KM 505 N STREET $0 08/17/07 0%
IAE/:ID('\)A 20235(15;3) E SOUTH OF PANOCHE ROAD FRESNO, CA 93721 $0

) ) REHABI LI TATE PAVEMVENT B}
0 (831) 724- 1011 (559) 445- 6720
HA22 wecP
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY | N MENDOTA AND LEE' S PAVING | NC. BAI'NS, DEL $5, 890, 437 10/04/02  100%
06- 343534 FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5, 899, 047 10/ 18/ 02 98%
ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/29/08
PO- 33 0- ( 8E) BRI DGE VI SALI A, CA 93291

-0 VI SALI A, CA 93291 OVER RUN
A2 S W DEN EXI STI NG H GHWAY (559) 651- 8314
06- FRE- 33-69. 2/ 70. 8 I'N FRESNO AND MADERA COUNTI ES AT VALLEY SLURRY SEAL COVPANY  ABOUZEDAN, RAAID $832,941 05/ 14/ 07 82%
06- OF4504 VARI OUS LOCATI ONS P.O BOX 981330 505 N STREET iggg, ig; 82; gg; 8; 96%

SLURRY SEAL FRESNO, CA 93721 ' 08/ 31/ 07

HVL WPCP

WEST SACRAMENTO, CA 95798

(559) 445- 6322
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06- FRE-41-22.5/33. 4 I'N FRESNO COUNTY | N FRESNO FROM AVERI CAN Cl VI L CONSTRUCTORS  ABOUZEDAN, RAAI D $1, 951,482 05/07/07 36%
06- 0E1504 SOUTH FRESNO VI ADUCT TO MADERA COUNTY WEST COAST, | NC. 505 N STREET 2388, g;g 2?; Sg; 8; 24%
LI NE 3701 MALLARD DRI VE FRESNO, CA 93721 '
GRI ND PORTLAND CEMENT PAVEMENT .
BENI CI A, CA 94510 (559) 445- 6322
HMLB WeCP
06- FRE- 41- 22. 5/ 25. 6 I'N FRESNO COUNTY |'N FRESNO AT VAR OUS GOLD VALLEY CONSTRUCTION INC. SAM M, NMOHAMVAD $3,414,483 01/ 17/ 07 33%
06-431804 LOCATI ONS P.O BOX 1535 505 N STREET $1, 506,929 02/09/ 07 44%
ACNH X019- (020) E PLANTI NG AND | RRI GATI ON FRESNO. CA 93721 $414,995 08/10/ 09
--0) ROCKLI N, CA 95677 '
(559) 445- 6727
HA25 SWPPP
06- FRE- 41- 30. 4/ 31. 8 I'N FRESNO COUNTY | N FRESNO FROM SHASTA CONSTRUCTORS | NC. MENGONI,  MARK $5, 233,266 04/ 23/ 07 22%
06-419614 HERNDON AVENUE UNDERCROSSING TO 0.1 P.O BOX 491539 505 N STREET $1£;%,§§é 825 %g; 8; 29%
KM NORTH OF FRI ANT ROAD UNDERCROSSI NG FRESNO, CA 93721 '
EXTEND EXI STI NG AUXI LI ARY LANE REDDI NG CA  96049- 1539 (559) 445- 5595
SWPPP
06- FRE-43-5. 3/ 0 I'N FRESNO COUNTY NEAR SELMA FROM 0.4 TEI CHERT CONSTRUCTI ON HADDADI N, HAI DAR $936, 083 07/12/07 0%
06- 494604 KM SOUTH OF CONEJO AVENUE TO 0.3 KM P.O. BOX 400 505 N STREET $0 07/31/07 0%
ACST- P043- (036) E $0
NORTH OF CONEJO AVENUE FRESNO, CA 93721
F;)- 43 0- (6E) | NSTALL TRAFFI C SI GNAL KI NGSBURG, CA 93631 (559) 445 6720
HB1 SWPPP
06- FRE-99-.7/7. 4 I'N FRESNO COUNTY IN AND NEAR F C | CONSTRUCTCRS | NC WOODS, JOHN A $59, 727,312 11/23/05  100%
06-350704 KI NGSBURG AND SELMA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $50, 162,073 12/ 13/ 05 84%
ACNH P099- (450) E $53, 007 10/ 15/ 07
201 SEPARATION TO 1.5 KM NORTH OF FRESNO, CA 93721
BHPO- 99 4- (0EN)H FLORAL AVENUE UNDERCROSSI NG BENI CI A CA 94510 (559) 445- 6308
P099- 450- () W DEN AND REHABI LI TATE FREEWAY (707) 742- 6000
HE13 SWPPP
06- FRE-99-11. 8/ 24. 4 I'N FRESNO COUNTY AT VARl OUS LOCATI ONS PENHALL COVPANY ALLRED, LARRY $265, 123 05/ 25/ 07 21%
06- 0C4104 FROM ADAMS AVENUE OVERCORSSI NG TO 13750 CATALINA ST $50,396 06/ 27/07 0
505 N STREET $50 396 11/16/07 9%

HVB WPCP

CLI NTON AVENUE OVERCROSSI NG

SEAL DECKS SAN LEANDRO CA 94577

(510) 357- 8810

FRESNO CA 93721
(559) 445- 5004
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06- FRE-99-12. 2/ 14. 5 I'N FRESNO COUNTY NEAR FOMLER FROM 0.2J. S. BRAR HADDADI N, HAI DAR $472,025 01/31/05 32%
2& fgggg-msz) c KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $424, 4;% 8;; 1;1; 83 89%
UNDERCROSSI NG TO AVERI CAN AVENUE FRESNO, CA 93721
P0-99 4-(2ES)T CLOVI S, CA 93611
6206. 005 OVERCROSSI NG (559) 445- 6720
) -0 H GHWAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE- 99- 24. 2/ 26. 7 I'N FRESNO COUNTY | N FRESNO FROM BELAI RE VEST LANDSCAPE, INC. SAM M, MOHAMVAD $910, 705 06/17/03  100%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. Q. BOX 6270 $883,949  06/27/03 .0
$0 02/23/07 0
NORTH OF ASHLAN AVENUE OVERCROSSI NG
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445- 6727
HB32 SWPPP
06- FRE- 145- 35. 2/ 41. 2 I'N FRESNO COUNTY AT VAR OUS LOCATI ONS LEE' S PAVI NG OSCAR SHERRI LL $1, 798,620 04/30/07 83%
06- 0F4204 RUBBERI ZED ASPHALT CONCRETE OVERLAY 1212 N. PLAZA DRI VE 505 N STREET $1, 661,089 05/16/07 04%
FRESNG. CA 93721 $1, 328,559 08/ 31/ 07
VISALIA, CA 93291 ' 09/ 04/ 07
(559) 445- 6726
HML wecP
06- FRE- 168-29. 3/ 0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI,  MARK $250 04/ 18/ 06 0%
06- OF8804 CULVERT REPAI R/ SLOPE STABILIZATION 5070 N SI XTH ST., STE 176 505 N STREET ig 8?; ii; 82 0%
FRESNG GA 93710 FRESNO, CA 93721
(559) 445- 5595
202.02
06- FRE- 180-31. 3/ 0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, 6;8 (1)25 %; 82 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNO, CA 93723
(559) 445- 5004 OVER RUN
HA22 wWecP
06- FRE- 180- 55. 4/ 56. 6 I'N FRESNO COUNTY | N FRESNO AT VAR OUSWATKI N AND BORTCOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1,156,589  11/20/06 09
STP- () $16,273  05/03/ 10 %
HI GHVAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JOI NT FRESNO CA 93721 :
-0 VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS

SAN RAFAEL CA 949014886
(415) 453- 4691
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M
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06- FRE- 180- 60. 3/ 64 I'N FRESNO COUNTY I'N AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAM M, MOHAMVAD $3, 770,158 11/ 22/ 06 52%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 505 N STREET $2, 356,375 12/19/06 9
$294.835 03/24/11 027
HI GHWAY PLANTI NG AND | RRI GATI ON INC., A JO NT VENTURE FRESNO, CA 93721 '
77 LARKSPUR STREET (559) 445- 6727
HE14 SWPPP SAN RAFAEL, CA 94901
06- FRE-5718-/0 I'N FRESNO COUNTY NEAR HUNTI NGTON LAKE WOODHAMS CONSTRUCTI ON MARK MVENGONI $702, 156 03/ 26/ 07 89%
06- 481304 AT THE HUNTI NGTON LAKE MAI NTENANCE 3097 W LLOW AVE STE 23 505 N STREEET %23 ggé 8;‘; égj 8; 39%
STATI ON CLOVI'S CA 93612 FRESNO, CA 93778 '
REPLACE SAND STORAGE (559) 445- 5595
HA12
06- KER-0-/0 I'N KERN COUNTY AT VAR OUS LOCATIONS DEBRUI N CONSTRUCTI ON | NC. EEO HI SHAM ALNATOUR $378, 755 05/11/07 38%
06-0C4804 TREAT BRI DGE DECKS LORI DEBRU N PM RI CHARD P.O BOX 81197 zgg. ggg (1385 (1325 8; 26%
DEBRU N FOREMAN RI CHARD BAKERSFI ELD, CA 93380 !
I'NI GQUEZ (661) 859- 2428
P. 0. BOX 1355
HVB WPCP
FRENCH CAMP, CA 95231
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY | N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COMPANY BURFORD, JI'M $47,451, 737 01/ 24/ 06 81%
06- 408404 VARI OUS LOCATI ONS BAKERSFI ELD BRANCH POBX 2548 $éi, gg%, gég 225 (ﬁ; 8;5 90%
W DEN HI GHWAY P. O. BOX 5127 CALI FORNIS CI TY, CA ' '
BAKERSFI ELD, CA. 93388-5127 92224824 0260
HE13 SWPPP (661) 824-
HE13
06- KER- 14-17. 9/ T22 I'N KERN COUNTY NEAR ROSAMOND AND GRANI TE COVPANY HI SHAM ALNATOUR $483,890 05/14/07 0%
06- 0F5004 MONCLI TH AT VARI OUS LOCATI ONS P.O. BOX 5127 P.O BOX 81197 28 06/ 14/ 07 0%
RESURFACE ASPHALT CONCRETE PAVEMENT
BAKERSFI ELD, CA 93388 BAKERSFI ELD, CA 93380
(661) 391- 4747
HML WPCP
06- KER-41-/5 I'N SAN LU S OBI SPO, KERN AND KI NG KIEW T PACI FIC CO ERI C KARLSON $32, 434,864 10/ 04/ 06 37%
06-3829U4 COUNTI ES AT VARI OUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROCSEVELT $15, 686, 584 10/ 19/ 06 48%
ACNH- P041- (102) E REALI GN H GHVAY AND REPLACE BRI DGE AVENUE $1,861,541 07/30/08
-0 VANCOUVER, WA 98661

VI SALI A, CA 93291

o2 - (559) 386- 4971
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06- KER- 46- 30. 5/ 0 I'N KERN COUNTY I'N LOST HILLS AT LOST GRI FFI TH COVPANY AVARJI T DHALI WAL $471,779 09/ 25/ 06 96%
06- 0A0604 HI LLS AND WOODWARD STREETS P.O BOX 70157 805 S. LEXI NGTON ST. $439, 528 ég; gi; 83 93%
| NSTALL SI GNALS DELANO, CA 93215
BAKERSFI ELD, CA 93387- 0157
(661) 720- 0972 SUSPENDED
HB1 WecP
06- KER- 58-43. 9/ 0 I'N KERN COUNTY NEAR BAKERSFI ELD AT  MAVERI CK ASPHALT | NC. PETER MULLALY $668, 285 06/ 28/ 07 0%
06- 495504 HEATH ROAD P. Q. BOX 13490 805 S. LEXI NGTON ST. ig 07/ 24/ 07 0%
I NSTALL SI GNALS
BAKERSFI ELD, CA 93389 DELANG,  CA 93215
(661) 720- 0971
HB1 WecP
06- KER- 58- 44. 8/ 45. 2 I'N KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY HI SHAM ALNATOUR $1, 065, 736 06/ 20/ 07 0%
06- 476304 0.3 KM WEST OF RENFRO ROAD TO 0.5 KM P.O. BOX 70157 1824 NORRI S RD. ig 2;5 225 8; 0%
EAST OF RENFRO ROAD BAKERSFI ELD, CA 93387 BAKERSFI ELD, CA 93308
I NSTALL SI GNAL AND LEFT TURN LANE ' (661) 391- 4747
HB1 SWPPP
06- KER- 58-55. 2/ 0 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COMPANY AMARJI T DHALI WAL $647,807 05/ 29/ 07 0%
06- 0E6004 COTTONWOOD ROAD P. O BOX 50085 805 S. LEXI NGTON ST. ig 06/ 14/ 07 0%
I NSTALL SI GNALS
WATSONVI LLE, CA 95077-5085 DELANG, - CA 93215
(661) 720- 0971
HB1 wecP
06- KER- 58- 55. 7/ 56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY HI SHAM ALNATOUR $995,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O. BOX 81197 $907,528 08/07/06 0%
ACST- P058- (102) E $0 04/28/10 ?
PO-58 1-(26) OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380
VERNON AVENUE UNDERCRO PERRIS . CA 92570 (661) 859- 2428 PLANT EST
-0 PLANTI NG AND | RRI GATI ON o SATI S
SWPPP
06- KER-58-67. 0/ 77. 3 I'N KERN COUNTY NEAR EDI SON FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY PETER MULLALY $9, 430,825 06/23/06  100%
06- 463604 KM VEST OF CALI ENTE CREEK BRIDGE TO 18851 JANES RD. 805 S. LEXI NGTON ST. $9, 263,147  07/12/06 00
ACNH PO58- (101) E $0 08/ 01/07
0 0.3 KM EAST OF CALI ENTE ROAD BAKERSFI ELD. CA 93308 DELANO, CA 93215 08/ 02/ 07
COLD PLANE ASPHALT CONCRETE ' (661) 720- 0971 COMPLETED

HA22 SWPPP
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06- KER-99-2. 7/57. 5 I'N KERN AND TULARE COUNTI ES AT CORAL CONSTRUCTI ON COMPANY ~ AMARJI T DHALI WAL $349,550 11/16/06  100%
06- 492504 VARI QUS LOCATI ONS P.O BOX 347 805 S. LEXI NGTON ST. $335, ng ég; 82; 83 100%
I NSTALL EXI T NUMBER SI GNS
W LSONVI LLE, OR 97070 DELANG,  CA 93215 08/ 09/ 07
(661) 720- 0972 COMPLETED
HB4N WPCP
06- KER- 99-24. 7/ 27. 1 I'N KERN COUNTY I N BAKERSFIELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2,731,739 08/04/06 64%
06- 451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEX| NGTON ST. $1, 869, 834 08/ 22/ 06 68%
ACNH- P099- (479) E $45,843 12/ 01/ 09
AVENUE UNDERCROSSI NG DELANO, CA 93215
-0 PLANTI NG AND | RRI GATI ON PERRIS, CA 92570 (661) 720- 0971
HA25 SWPPP
06- KER- 99-48. 7/57. 1 I'N KERN COUNTY I'N AND NEAR DELANO W NDSOR FUEL COMPANY PETER MULLALY $2,442,467 04/06/05  100%
06- 0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEX| NGTON ST. $2, 275, egg 835 135 8? 100%
OVERCROSSI NG TO 0.8 KM SOQUTH COF W NDSOR CA 95492- 0038 DELANO CA 93215
TULARE COUNTY LI NE i (661) 588- 4548 OVER RUN
HI GHVAY OVERLAY
HVLA WPCP
06- KER- 99-57. 1/ 0 I'N KINGS, TULARE AND KERN COUNTI ES AT PENHALL COVPANY PETER MULLALY $208,354 04/26/07  100%
06- 0C4004 VARI OUS LOCATI ONS 13750 CATALINA ST. 805 S. LEXI NGTON ST. $195, 8;3 82; ;%5 8; 100%
CLEAN AND TREAT BRI DGE DECKS
SAN LEANDRO, CA 94577 DELANG, - CA 93215 08/ 23/ 07
(661) 720- 0971
HVB WPCP
06- KER- 119-18. 1/ 0 I'N KERN COUNTY ABOUT 12 KM WEST OF  GRI FFI TH COVPANY AVARJI T DHALI WAL $461, 455 08/ 24/ 06 98%
06- 0A6604 OLD RI VER AT ROUTE 119 AND 43 P.O. BOX 70157 805 S. LEXI NGTON ST. $553, 223 83;2%5 8? 97%
I NSTALL SI GNALS
BAKERSFI ELD, CA 93387- DELANG,  CA 93215
(661) 720- 0972 SUSPENDED
HB1 WeCP
06- KER-184-.1/.8 I'N KERN COUNTY AT WEEDPATCH AND GRI FFI TH COVPANY HI SHAM ALNATOUR $891, 885 05/21/07  100%
06- OF7504 LAMONT FROM 0.1 M LE NORTH OF ROUTE P.Q BOX 70157 P.O BOX 81197 $832’42;é 82; %‘215 8; 100%
223 TO DUNSMERE STREET BAKERSFI ELD, CA 93380 08/ 23/ 07

BAKERSFI ELD, CA 93387- 0157

RESURFACE ROADVWAY (661) 859- 2428

HA22 WPCP
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G P1-98 0- (9E)

--0)
HB1 Swepp

AVENUE UNDERCROSSI NG

CONSTRUCT MEDI AN BARRI ER REDDING CA 96099- 4248

AVE.
VISALI A, CA 93291
(559) 651- 8315

09/ 06/ 07
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KIN-33-/7.8 I'N KINGS COUNTY NEAR KETTLEMAN CI TY TEI CHERT CONSTRUCTION P. O BOXRI ZWAN TANVI R $5, 723,384 05/ 30/ 07 7%
06- 430504 FROM THE KERN COUNTY LINE TO 0.8 KM 400 KI NGSBURG, CA 93631 8530 W ROOSEVELT AVE $18, 242 06/19/07 0%
ACST- S033- (065) E $18,242 12/ 21/ 07
.33 0. (5 SOUTH OF ROUTE 41 VI SALI A, CA 93291
()' -(58) W DEN AND RESURFACE PAVEMENT (559) 651- 8315
HA22 SWPPP (559) 898- 5500
06- KIN-41-36. 7/ 0 I'N KINGS COUNTY NEAR LEMOORE FROM 0.4 W JAXON BAKER ROVANI,  HANI $915,989 07/13/06  100%
06- 479204 KM SOUTH OF JERSEY AVENUE TO 0.5 KM P.O BOX 994248 8530 W ROOSEVELT $815, 6;3 8;5 gg; gg 100%
NORTH OF JERSEY AVENUE REDDING A 96099- 4248 AVE.
LEFT TURN LANE AND LI GHTI NG VISALIA CA 93291 SUSPENDED
L1 VPCP (559) 651- 8315
06- KIN-41-39.8/42. 1 I'N KINGS COUNTY | N AND NEAR LEMOORE J.S. BRAR COVPANY JOHNSON, T CHRI' S $439, 067 06/30/03  100%
06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425, 7;8 2;5 1%5 82 100%
PLANTI NG AND | RRI GATI ON
CLOVI S, CA 93611-9202 FRESNO, CA 93721
(559) 445- 6727
HB32 wecP
06- KI N-41- 44, 1/ 48 I'N KI NGS COUNTY NEAR LEMOORE FROM HARBER COMPANI ES OSCAR SHERRI LL $398,563 05/14/07  100%
06- 006604 GRANGEVI LLE BOULEVARD TO 0. 4 KM 1880 E. RI VERVI EW DRI VE 505 N STREET $378, 922 82; 13; 8; 100%
SOUTH OF EXCELSI OR AVENUE
SAN BERNARDI NO, CA 92408 FRESNO, CA 93721 08/ 15/ 07
GRI ND EXI STI NG CONCRETE PAVEMENT (559) 445- 6726 COVPLETED
HML wecP
06-KIN-43-22.3/22.7 I'N KINGS COUNTY NEAR HANFORD FROM 0. 3 GRANI TE CONSTRUCTI ON CO. R ZWAN TANVI R $972,122 12/19/06 80%
06- 474804 KM SOUTH OF FLINT AVENUE TO 0.3 KM 2716 GRANI TE COURT 8530 WEST ROOSEVELT $797,556  01/10/07 80%
ACST- P043- (035) E $351,112 09/17/07
NORTH OF FLI NT AVENUE AVENUE
_G_ (P;)' 43 0-(55) LEFT TURN LANE AND | NSTALL SI GNAL FRESNO,  CA 93706 VI SALI A, CA 93201
rB1 SWPPP (559) 651- 8315
06- KI N-198- 10. 6/ 14. 7 I'N KINGS COUNTY | N AND NEAR LEMOORE W JAXON BAKER ROVANI, HANI $2,488,336 09/25/06  100%
06- 0A8904 FROM 18TH AVENUE OVERCROSSI NG TO 14THP. O BOX 994248 ROCS! $2,373,312 10/ 02/ 06 0
ACST- P198- (049) E 8530 W EVELT $0 06/04/07  100%
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-198-17. 9/ 28. 3 I'N KINGS COUNTY |'N AND NEAR HANFORD | NTERMOUNTAI N SLURRY SEAL I NC $772,277 05/ 07/ 07 0%
06-0C6704 FROM ELEVENTH AVENUE UNDERCROSSI NG TOP O BOX 50085 $0 06/ 07/ 07 0%
TULARE COUNTY LI NE %0
CH P SEAL WATSONVI LLE CA 95077
(831) 724- 1011
HML WPCP
06- MAD- 41-17. 6/ 18. 3 I'N MADERA COUNTY NEAR COARSEGOLD FROMW JAXON BAKER SHERRI LL, OSCAR $1, 965,008 02/08/07  100%
06- 0A3804 0.6 KM SOUTH OF ROAD 200 TO 0.6 KM 35579 AVENUE 12 $2, 046,744 02/23/07 440,
ACST- P041- (104) E NORTH OF ROAD 200 $0 07/31/07
; ; 08/ 02/ 07
PO-41 1-(4EQM I NSTALL S| GNALS AND TURN LANES (559) 445- 6726 COMPLETED
5941- 047-() (530) 241- 1086
HB1 SWPPP
06- MAD- 41-26. 7/ 0 I'N MADERA COUNTY NEAR OAKHURST AT I'NSI TUFORM TECHNOLOG ES | NC $308,362 05/ 07/ 07 0%
06- 02904 VARI OUS LOCATI ONS P O BOX 1026 $0 05/18/07 0%
INSTALL CURED I N PLACE PIPE LI NER $0
CHESTERFI ELD MO 63006
(636) 530- 8000
WPCP
06-MAD-99-7.2/7.7 I'N MADERA COUNTY NEAR MADERA FROM GRANI TE CONSTRUCTI ON' COMPANY $602, 620 06/ 26/ 07 0%
06-0C1904 COTTONWOOD CREEK BRI DGE TO 0.3 KM P O BOX 50085 $0 07/16/ 07 0%
NORTH OF AVENUE 12 OVERCROSSI NG $0
RESURFACE ASPHALT CONCRETE VATSOWILLE CA 950775085
(831) 724- 1011
HA22 WPCP
06- MAD-99- 7.5/ 9. 6 I'N MADERA COUNTY IN AND NEAR MADERA W JAXON BAKER OSCAR SHERRI LL $2,893,560 04/ 27/07 97%
06- OF4704 AT VARl OUS LOCATI ONS P.O BOX 994248 505 N STREET ﬁ' %ig' ggg 825 éif 8; 8%
RUBBERI ZED BONDED VEARI NG COURSE e
REDDI NG, CA 96099- 4248 FRESNG CA 93721 09/ 04/ 07
(559) 445- 6726
HVL WPCP
06- MAD-99-9.1/9. 8 I'N MADERA COUNTY |N MADERA FROM 1.0 GRANI TE CONSTRUCTI ON COVPANY MENGONI, NARK $6, 252,317 10/03/06  100%
(’3‘& 407204 KM SOUTH OF SOUTH MADERA P O BOX 50085 505 N STREET $6, 479, 7;3 égj ééj 8? 100%
- ) OVERCROSSI NG TO 0.8 KM SOUTH OF FRESNO, CA 93721
-0 ROUTE 99 AND 145 SEPARATI ON VATSOWI LLE CA 95077 (559) 445- 5595

MODI FY | NTERCHANGE (831)724-1011

HB4C SWPPP



State of California Department of Transportation Page 9

Statement of Ongoing Contractsasof 08/20/07 09/ 06/ 07
District 06
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 99- 12. 8/ 0 I'N MADERA COUNTY NEAR MADERA AT TEI CHERT CONSTRUCTI ON HADDADI N, HAI DAR $569, 699 04/ 09/ 07 0%
06-0C5104 AVENUE 16 P.O BOX 3367 505 N STREET $‘;2?’ ﬁ% 8?; g;; 8; 0%
REALI GN | NTERSECTI ON FRESNO, CA 93721 ’
TURLOCK, CA 95381
(559) 445- 6720 PLANT EST
HBAN WPCP SATIS
06- MAD- 99- 19. 6/ 22. 6 I'N MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS | NC GORDON, LAURA $47,823,189 10/ 23/ 06 25%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD PO BOX 878 $ﬁ, g;é, ?7%96 (1)‘115 285 gg 33%
| NTERSECTI ON TO 0.2 KM SOUTH OF CHOANCHI LLA, CA 93610 B
ROUTE 99 AND 152 SEPARATI ON BENI G A CA 94510 (559) 665- 9079
CONVERT TO DI VI DED FREEWAY (707) 742- 6000
HE13 SWPPP
06- MAD- 5702-/ 0 I'N MADERA COUNTY AT 8.4 KM NORTH OF CRUCO CONSTRUCTI ON HADDADI N, HAI DAR $242,422 05/ 29/ 07 69%
06- 480204 OAKHURST AT THE Bl G CEDAR SPRI NGS 2443 FOUNDRY PARK AVENUE 505 N STREET iigg' ?(2); 8;5 gg; 8; 81%
MAI NTENANCE STATI ON FRESNO. CA 93706 FRESNO, CA 93721 ’ 08/ 30/ 07
RESURFACE EXI STI NG PAVEMENT : (559) 445- 6720
HAL2 WPCP
06-TUL-63-7.9/0 I'N TULARE COUNTY I'N VI SALIA AT COURT W JAXON BAKER | NC $478,894 08/ 02/ 07 0%
06- 0F1504 STREET AND NOBLE AVENUE P O BOX 994248 $0 08/28/07 0%
MODI FY SI GNALS $0
REDDI NG CA 960994248
(530) 241- 1086
HB1 WPCP
06- TUL- 65- 15. 0/ 20 I'N TULARE COUNTY N AND NEAR VALLEY SLURRY SEAL CO DAVI D ONTI VEROS $401,233 05/11/07  100%
06- 0F4404 PORTERVI LLE FROM 1.0 KM SOUTH OF PO BOX 981330 8530 W ROOSEVELT AVE $265, Zgg 825 ig; 8; 100%
AVENUE 124 TO 0.2 KM SOUTH OF VI SALI A CA 93291
HENDERSON AVENUE VEST SACRAMENTO CA 95798 (559) 651 8321
SLURRY SEAL
HMVL WPCP
06- TUL- 65- 28. 3/ 29. 8 I'N TULARE COUNTY AT VARI QUS LOCATI ONS W JAXCN BAKER DAVI D ONTI VEROS $1,337,417 11/13/06  100%
06- 0F4104 RESURFACE ASPHALT CONCRETE PO BOX 994248 8530 W ROOSEVELT AVE $1, 398, 1;8 é;; %; 8? 100%
REDDI NG CA 96099- 4248 VISALIA CA 93291 08/ 16/ 07
(559) 651- 8321 COVPLETED

HVL WPCP
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Page 10
Statement of Ongoing Contractsasof 08/20/07 09/ 06/ 07
District 06
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL-99-3.0/5. 4 I'N TULARE COUNTY NEAR EARLI MART FROMCROWN FENCE COMPANY AVARIT T DHALI WAL $879,552 06/ 22/ 07 47%
06- 0F2104 AVENUE 24 UNDERCROSSING TO 1.2 KM 12118 BLOOVFI ELD AVE 805 S. LEXI NGTON ST. iggg ggi 8;; gg; 8; 38%
SOUTH OF AVENUE 48 OVERCROSSI NG DELANO, CA 93215 ’
CONSTRUCT MEDI AN BARRI ER SANTA FA SPRINGS, CA 90670 (661) 720- 0972
HB1 SWPPP
06- TUL-99-6. 1/ 7.1 I'N TULARE COUNTY AT EARLI MART FROM D C HUBBS CONSTRUCTI ON AMARIT T DHALI WAL $383,888 05/21/07 33%
06- OF1704 AVENUE 48 OVERCROSSI NG TO AVENUE 56 37306 VI STA VI EW DR 805 S. LEXI NGTON ST. iﬁ' ggg %5 825 8; 306
OVERCROSSI NG YUCAI PA, CA 92399 DELANG,  CA 93215 ’
I NSTALL MEDI AN BARRI ER ’ (661) 720- 0972
HB1 SWPPP
06- TUL-99-12. 1/13. 1 I'N TULARE COUNTY I N PIXLEY FROM 0.3 WATKI NS & BORTOLUSSI PETER MULLAY $560, 426 11/15/05 49%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSI NG 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $498,466 12/02/05 89%
ACST- P099- (489) E NORT $2, 614 05/20/ 09
PO- 99 4- (9E TO0.3 KM H P AVENLE 100 SAN RAFAEL, CA 94901- 4886 DELANG,  CA 93215
~99 4-(95) OVERCROSS! NG ’ ] (661) 720- 0971
-0 PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL-99-17. 8/ 0 I'N TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434, 475 06/ 23/ 06 36%
00%433324(283) VARI OUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $67, 72(9) %; 82; 8? 16%
A ] I NSTALL CHANGEABLE MESSAGE SI GNS
--0) VEST LAKE VI LLAGE, CA 91361 " SALIA CA 93291
(559) 651- 8319
HB4N WPCP
06- TUL- 99- 25. 3/ 26. 3 I'N TULARE COUNTY IN AND NEAR TULARE FCl SHELLEY MAGGARD $2, 795,525 03/10/ 06 0%
06- 490204 FROM 0. 3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOCSEVELT AVE $3, Ogg'égg f{g; gg; 8? 0%
OVERCROSSI NG TO 0.4 KM NORTH OF SELMA CA 93662 VI SALI A CA 93291 '
Al RPORT OVERCROSSI NG (559) 651- 8319 PLANT EST
REMOVE BRI DGE AND OFF RAMP SATI S
HA21 SWPPP
06- TUL- 99- 28. 3/ 29. 9 I'N TULARE COUNTY IN TULARE FROM 0.5 WATKI NS & BORTOLUSSI DAVI D ONTI VERCS $2, 142,872 01/ 19/ 06 43%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET ROOS $1,890, 185 01/ 26/ 06 0
ACNH- P099- ( 455) E 8530 W EVELT AVE $12.593 03/30/09  298%

--0

HA25 SWPPP

OVERCROSSI NG TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSI NG
PLANTI NG AND | RRI GATI ON

SAN RAFAEL, CA 94901-4886

VI SALI A CA 93291
(559) 651- 8316
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Statement of Ongoing Contractsasof 08/20/07 09/ 06/ 07
District 06
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99- 30. 1/ 31 I'N TULARE COUNTY | N TULARE FROM 0.8 WATKI N & BORTOLUSSI | NC DAVI D ONTI VERCS $256, 099 05/ 16/ 07 0%
06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $196,661 06/ 04/07 0%
OVERCROSSI NG TO 0. 6 KM NORTH OF VI SALI A CA 93291 $88,696  09/15/09
PROSPERI TY AVENUE OVERCROSS! NG SAN RAFAEL CA 94901- 4886
(559) 651- 8321 PLANT EST
BN WP PLANTI NG AND | RRI GATI ON SATI S
06- TUL- 99- 34. 0/ 42 I'N TULARE COUNTY I N AND NEAR VI SALI AW JAXON BAKER SHELLEY MAGGARD $9, 340, 686 05/ 16/ 07 29%
2&‘:5%83_(507) c FROM 0.2 KM NORTH TO TAGUS AVENUE PO BOX 994248 8530 W ROOSEVELT AVE ﬁ gg(l), ;12(13 gi; ig; 8; 17%
OVERCROSSI NG TO 2.1 KM NORTH OF BETTY REDDI NG CA  96099- 4248 VI SALI A CA 93291 ' '
0 DRI VE OVERCROSSI NG (559) 651- 8319
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
06- TUL- 99-/ 25 I'N TULARE COUNTY NEAR DELANO FROM SUDHAKAR CO | NTERNATI ONAL DAVI D ONTI VERCS $246, 450 05/ 10/ 07 70%
06- 0F5104 COUNTY LI NE ROAD OVERCROSSI NG TO ELK 1450 N FI TZGERALD AVE 8530 W ROOSEVELT AVE 2333‘ 212 825%15 8; 100%
BAYQU BRI DGE RIALTO CA 92376 VI SALI A CA 93291 '
PAVEMENT STRI Pl NG AND MARKI NG (559) 651- 8321
Hvi WPCP
06- TUL- 198-10. 2/ 0 I'N TULARE COUNTY I N VISALIA AT ROUTE LEE S PAVI NG DAVI D ONTI VERCS $1,026,281 12/14/06 99%
2&#7?}1‘8;_(045) c 198 WESTBOUND COURT STREET OFF RAMP 1212 NORTH PLAZA DRI VE 8530 W ROOSEVELT AVE $1, 2;2' g;i 8;; gi; 8; 96%
PL-98 0- (55) RAMP W DENI NG AND | NSTALL SI GNALS VI SALI A CA 93201 ,
0 (559) 651- 1337 (559) 651- 8321
HB4N WPCP
06- TUL- 198-18. 8/ 0 I'N TULARE COUNTY NEAR EXETER FROM 0. 3 TEI CHERT CONSTRUCTI ON SHELLEY MAGGARD $1, 068, 205 06/ 26/ 07 0%
Rg\lﬁzéﬁigg 0501 E KM WEST TO 0.2 KM EAST OF ROUTE 65 PO BOX 400 8530 W ROOSEVELT AVE :g 07/ 18/ 07 0%
-(050) I NSTALL TRAFFI C SI GNALS VI SALI A CA 93291
PL62-06 O-(8H ) KI NGSBURG CA 93631- 0400
206. 008- () (559) 651- 8319
HB1 SWPPP
Totals: Authorized Final Amt: $293, 839, 216 Completed to Date: $189, 812, 064 Work ThisMonth: $12, 489, 959




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- FRE-5- 15.9/64. 6 06- 0C4704
06- FRE- 5- 20. 0/ 38 06- 0E9904
06- FRE-5-29. 9/ 33. 2 06- 0F2304
06- FRE-5-37.2/48.6 06- OE0504
06- FRE- 33-69. 2/ 70. 8 06- OF4504
06- FRE- 33-62.5/69.5 06- 343534
06- FRE-41-22.5/33.4 06- OE1504
06- FRE-41-22.5/25.6 06- 431804
06- FRE- 41- 30. 4/ 31. 8 06- 419614
06- FRE-43-5.3/0 06- 494604
06- FRE-99-11.8/24.4 06- 0C4104
06- FRE-99-12.2/14.5 06- 458604
06- FRE- 99-24.2/26.7 06- 453204
06- FRE-99-.7/7.4 06- 350704
06- FRE- 145-35.2/41. 2 06- OF4204
06- FRE- 168-29. 3/0 06- OF8804
06- FRE- 180-31.3/0 06- 478904
06- FRE- 180- 55. 4/ 56. 6 06- 342344
06- FRE- 180- 60. 3/ 64 06- 342444
06- FRE-5718-/0 06- 481304
06- KER-0-/0 06- 0C4804

06- KER- 14- 16. 2/ 26. 6 06- 408404
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06- KER- 14-17. 9/ T22
06- KER-41-/5
06- KER- 46-30.5/0
06- KER- 58-43.9/0
06- KER- 58-44. 8/ 45. 2
06- KER- 58-67.0/77. 3
06- KER- 58-55. 2/ 0
06- KER- 58- 55. 7/ 56. 6
06- KER-99-2. 7/ 57.5
06- KER-99-24.7/27. 1
06- KER-99-48. 7/57. 1
06- KER-99-57.1/0
06- KER- 119-18.1/0
06- KER- 184-.1/.8
06- KIN-33-/7.8
06- KIN-41-36.7/0
06- KIN-41-39.8/42. 1
06- KIN-41-44.1/ 48
06- KI N-43-22.3/22.7
06- KI N- 198-10. 6/ 14. 7
06- KI N-198-17.9/28.3
06- MAD- 41-17.6/18.3

Statement of Ongoing Contracts - Index

Contract

06- OF5004
06- 3829U4
06- 0A0604
06- 495504
06- 476304
06- 463604
06- OE6004
06- 0A5104
06- 492504
06- 451604
06- 0C1204
06- 0C4004
06- 0A6604
06- OF7504
06- 430504
06- 479204
06- 467904
06- 0C6604
06- 474804
06- 0A8904
06- 0C6704
06- 0A3804
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06- MAD- 41-26. 7/ 0
06- MAD-99-7.2/7.7
06- MAD-99-9.1/9.8
06- MAD- 99-12.8/0

06- MAD- 99- 19. 6/ 22.

06- MAD-99-7.5/9.6
06- MAD- 5702-/0
06- TUL-63-7.9/0
06- TUL- 65- 15. 0/ 20

06- TUL- 65- 28. 3/ 29.

06- TUL-99-3.0/5. 4
06- TUL-99-6.1/7.1

06- TUL-99-12. 1/ 13.

06- TUL-99-17.8/0

06- TUL- 99- 25. 3/ 26.
06- TUL- 99- 28. 3/ 29.

06- TUL- 99-30. 1/ 31
06- TUL- 99-34. 0/ 42
06- TUL- 99-/ 25

06- TUL- 198-10.2/0
06- TUL- 198-18.8/0

Statement of Ongoing Contracts - Index

Contract

06- 02904
06- 0C1904
06- 407204
06- 0C5104
06- 293304
06- OF4704
06- 480204
06- OF1504
06- OF4404
06- OF4104
06- 0F2104
06- OF1704
06- 479004
06- 484404
06- 490204
06- 431604
06- 388214
06- 459404
06- OF5104
06- 476404
06- 471604
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

06

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$7, 976, 953
$126, 543, 302
$22, 776, 022
$136, 108, 464
$434, 475
$293, 839, 216

Work Comp

$0

$88, 420, 018
$15, 136, 878
$86, 187, 408
$67, 759
$189, 812, 064

Statement of Ongoing Contracts-Summary

District
06

Work completed this Period:

Work Completed ThisPerio

$13, 481, 363

$13, 481, 363
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